



2026 PROJECT SCHEDULE

Project Type & TWP	Status	Road Class	Length (Miles)	Location	Awarded Contractor	Start	Total Estimated Project Costs
Crush & Shape							
Livingston/Dover TWP	Design	Primary	2.90	Kujawa Rd & Seymore Rd - Blahowiak Rd to Marquardt Rd (LAP) (JN 119518)			\$ 958,946.50
Charlton TWP	Awarded	Primary	2.63	Meridian Line Rd - Beckett Rd to County Line	Elmer's Crane and Dozer, Inc.	June	\$ 1,438,988.40
Chester TWP	Awarded	Primary	1.00	Turtle Lake Rd - M-32 to Wilkinson Rd	Payne & Dolan, Inc.	June	\$ 373,919.00
Livingston TWP	Awarded	Primary	0.52	Blahowiak Rd - Goslow to Kujawa	Payne & Dolan, Inc.	June	\$ 792,182.20
Otsego Lake/Hayes Twp	Design	Primary	4.00	Mancelona Rd - Olmstead Rd West to Hayes Tower Rd			\$ 1,979,000.00
Wedge & Overlay							
Charlton TWP	Awarded	Primary	4.65	Crapo Lake Rd - County Line to Old State Rd	Rieth-Riley Construction Co, Inc.	TBA	\$ 942,860.00
Safety Grant Projects							
Safety Project 1	Design	Primary		Roundabout @ Dickerson Rd/ Millbocker Rd/ McCoy Rd		TBA	\$ 1,579,895.00
Safety Project 2	Design	Primary		Roundabout @ McCoy Rd/ Krys Rd		TBA	\$ 1,391,895.00
Safety Project 3	Design	Various		Countywide Signage (LAP Safety) (JN 221959)	Give 'em A Brake Safety, LLC	July	\$ 228,000.00
Chip Seal							
Livingston TWP	Awarded	Primary	1.00	Old 27 N - Congdon Rd to Fairview Rd		June/July	\$ 69,317.69
Livingston TWP	Awarded	Primary	2.50	Poquette Rd - Old 27 N to Goslow Rd		June/July	\$ 151,413.70
Bagley TWP	Awarded	Local	2.00	Van Tyle Rd - S Townline Rd to Dickerson Rd		June/July	\$ 123,933.91
Hayes TWP	Awarded	Primary	4.85	Hayes Tower Rd - Mancelona Rd to Lake Manuka Rd		June/July	\$ 289,390.37
Bagley TWP	Awarded	Local	2.00	Old Alba Rd - Hayes Tower Rd to TWP Line		June/July	\$ 93,844.33
					Pavement Maintenance Systems, LLC		\$ 691,600.00
Re-Gravel							
Livingston TWP	Awarded	Local	0.55	Knoch Rd - Murner Rd to Meecher Rd	Rieth-Riley Construction Co, Inc.	July	\$ 54,000.00
TOTALS:			28.60				\$ 11,159,186.10

2026 ROUTINE MAINTENANCE SCHEDULE

• Tree/Shrub Maintenance (January—December)	• Grass/Weed Maintenance (June—July)
• Pothole Maintenance (January—December)	• Shoulder Maintenance (July—September)
• Gravel Road Reshaping/Blading (April—November)	• Drainage/Ditching Maintenance (July—September)
• Roadside Cleanup (April—June)	• Guardrail Maintenance (August—September)
• Gravel Road Stabilization "Dust Control" (June)	• Asphalt Surface Maintenance "Crack Seal" (August—September)
• Traffic Control/Pavement Markings (May—June)	• Winter Maintenance (November—March)
• Culvert Maintenance (June—July)	

UPDATED MAY 13, 2026